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Client: Needham DPW Dates: 
 

5/11/2020 to 5/15/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong  
 
WORK COMPLETED THIS WEEK 

 

• Weekly turbidity monitoring conducted on Tuesday and Thursday along Rosemary Brook. 

Erosion controls and inlet fish nets inspected by BETA on Thursday.  

• Maverick placed excavated materials into soil bins on work pad to allow stabilization. Added 

cement additive to soil in bins to stabilize. After mixing, the piles were consolidated, smoothed, 

and covered with poly sheeting. Logs placed on edges of polysheeting to hold in place. 

• Maverick continued demobilization of some equipment on Site. Both treatment systems have 

been removed from the Site. United Rental dewatering pump at forebay was removed on 

Wednesday.  

• Maverick hauled stabilized material to Southbridge Landfill on Tuesday, Wednesday, 

Thursday, and Friday. Each load is around 24-25 CY. Forty (40) were completed to 

Southbridge this week (12 on Tuesday, 2 on Wednesday, 14 on Thursday, and 12 on Friday). 

Final tonnages for this week have not yet been provided by the facility but is estimated to be 

around 1275 tons. 

• An estimated 8,600 tons were hauled through last week. An estimated 1,300 tons were hauled 

off-Site this week with an approximate project total of 9,900 tons (around 7,350 CY).  

• Cement additive was delivered to Site to fill silo on Wednesday and Friday. A fuel delivery 

took place on Tuesday and Thursday. 

• During the week, Maverick observed one small snapping turtle on Wednesday and a large 

snapper on Friday.  
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 
• Weekly turbidity monitoring to be conducted along Rosemary Brook.   
• Hauling of stabilized material to Lynn Landfill and Southbridge Landfill. Addition and 

mixing of cement additive to soil bins in soil containment area, per Stabilization Plan, and 

upon stabilization, continue hauling material stockpiled in soil bins on work pad to landfills. 
• Continue stockpiling of material to allow dewater. Continue relocation of excavated material 

into soil bin areas to allow stabilization.  
• Continue demobilization. 
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TUESDAY – MAY 12, 2020 
 

    
Hauling material to Southbridge Landfill on Monday. Twelve (12) loads were completed on 

Tuesday. 
 

     

Rosemary Street during hauling on Tueday. Maverick swept road periodically. 
  

HAULING PHOTOS  
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WEDNESDAY – MAY 13, 2020 
 

    
Hauling material to Southbridge Landfill on Wednesday. Two (2) loads were completed to 

Southbridge on Wednesday. 
  

     

Rosemary Street during hauling on Wednesday. Maverick swept road periodically. 
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THURSDAY – MAY 14, 2020 
 

    
Hauling material to Southbridge Landfill on Thursday. Fourteen (14) loads were completed to 

Southbridge on Thursday.  
  

     

Rosemary Street during hauling on Thursday. Maverick swept road periodically. 
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FRIDAY – MAY 15, 2020 
 

    
Hauling material to Southbridge Landfill on Friday. Twelve (12) loads were completed to 

Southbridge on Friday.  
  

     

Rosemary Street during hauling on Friday. Maverick swept road periodically. 
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Newly excavated area, southeast of pad.  

 

         
Excavated north of pad. 

PHOTOS  
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Large dewatering pump removed on Wednesday.  
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Equipment on beach area demobilized throughout week.  

 
 

     
Cement additive on Thursday for stabilization. Stabilization occurred Monday, Wednesday, 

Thursday, and Friday this week. 
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Fish nets inspected on Thursday. (Main inlet) 

 

     
Fish nets inspected on Thursday. (Main inlet) 
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Fish nets inspected on Thursday.  (Southern inlet) 
 

 
 
    


